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6 September 2024

The following two items are to be considered by the POC for inclusion in the
existing library construction contract. Both items were endorsed by the Pamlico
County Branch Librarian and FOL management.

1. ADA Doors

e This feature has been an integral part of the current library since
2012 and offers a valuable service to the patrons which they
comment on frequently. Unfortunately, the doors have reached their
life expectancy and will not be relocated to the new library as
originally intended. Additionally, there is a concern that several
patrons use oversize conveyances which will inhibit access to library
facilities.

e Itis proposed that two sets of doors with wall mounted switches be
installed: a single-opening set in the main vestibule; and, a double-
opening set in the rear entrance that can be opened together to
provide greater clearance.

e The cost of these features is $15,399.97.

2. Transfer Switch

e This is the unexecuted alternate #3 costed a $27,500. A 10 - 15%
markup is likely: approximately $31,625 total. The switch is a value-
added infrastructure feature that will allow for backup power
capability during stressful times.

e Contractual electrical work is being done in September 2024 so a
decision on this feature now would avoid additional costs later.

e Blue Cross/Blue Shield was asked to fund the transfer switch
initiative. Decision pending.



3. Funding and Project Status

e No major changes to construction contract are foreseen or expected.

e FOL has $25,000 currently available and an additional anticipated
$25,000 in dividends and sales tax refunds by end of year.

e FOL fundraiser is planned in November to supplement the
contingency fund.

e Anonymous donors have pledged at least $50,000 by early 2025.

4. Recommendation

e Approve the addition of ADA doors to the construction contract.
e Approve the addition of a transfer switch to the construction contact.
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